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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 420 Date: 20-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 772

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast and windy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- Continued to prepare for surveying the first cable strand with Roman Granados and Rick Erskine.
- Prepared the GPS equipment and planned for tomorrows survey of OBG lifts 12 and 13E/W.
Preparations which include investigating the space weather or solar flares in the universe that effect the
satellite signals from space. Also checking on the available sattelites that can be accessed during certain
times of the day.
- Continued to process the GPS information gathered yesterday of the tramway support beams on the
south (E-Line) main and backspan catwalks survey.

Attachment

First tramway support frame placed on the cables and attached to the
catwalk support beam on the W-Line mainspan catwalk.

Utility work done by MCM on the YBITS contract and the rat slab
placed for the new location of the W2 elevator.
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Cable tramway hauling framework at the top of the erection tower
looking east.

View from the erection tower stairs of OBG lift 14E in place and
currently in the process of being adjusted vertically.

ABF ironworkers practicing on using flatbars to shape the cable strand
as the hexagonal shape will be formed into a square shape into each

saddle.

Horizontal support rods in position in between the splice joint of OBG
lifts 13 and 14E after vertical adjustment is completed.

ABF ironworkers in the process of adjusting OBG lift 13E prior to
pulling in OBG lift 14E.

Extra cable strand being used for the secondary hauling system
practice operations prior to beginning the actual work.
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Practive cable strand against the W2W west deviation saddle rollers
looking north.
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